
PROPOSED PALMALMAL PROJECT - REPORTING PROCEDURE 

 

KUMUL TELIKOM HOLDINGS through, Telikom and Dataco will implement the project, with Dataco 

taking care of the main Entrance link into Palmalmal, in Phase 2, while Telikom and its nominated 

contractors will take care of the rest of the tasks in Phase 1 to 3. 

Telikom will manage and oversee the project, and provide weekly updates to all stakeholders and 

MAIN sponsors of the project, to ensure accountability, transparency and acquittals are maintained 

during the life time of the project. 

Telikom, will work closely with sponsors for the procurement of materials, hiring of labour and 

mobilisation/Logistics. 

All installations will be done according to Telecommunication best practices and standards. 

 


